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Madison Beltline Madison Beltline
State Project ID: 1206-06-79 Update Date: April 30, 2021

US 12, Dane County
Whitney Way to 1-39/90
Madison
Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

e Resurface to address deteriorating pavement;

e Improve existing drainage deficiencies;

o Replace the existing median barrier wall; and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
e Overall Completion Date: December 2021

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately
Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM. Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.
e Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place.
o The EB Beltline inside travel lane between Whitney Way and Verona Road will remain
closed to facilitate construction actives.
o The Stage 1B (Fish Hatchery Road to Todd Drive shoulder widening) work has begun.
At this time the following short-term (7-day) ramp closure is in place:
o Ramps Currently Closed: The ramp closure for the EB Beltline to the NB Fish
Hatchery Road off ramp is anticipated until approximately May 3, 2021.
o EB and WB Beltline long term HMA paving operations will continue for the remainder of
the construction season.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.
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Work this week (week of 5/3/2021)

e Crews will continue survey and layout operations throughout the project.

e Crews will continue placing median sign structure shafts from the Yahara River Bridge to
Park Street and will continue outside sign structure shafts from Agriculture Drive to Park
Street.

e Crews will complete the Stage 1B shoulder widening operations on the EB Beltline to NB
Fish Hatchery Road exit ramp.

e Crews will continue existing median barrier wall / pavement breaking and removal
operations from the Yahara River bridge working west.

e Crews will continue storm sewer installations from Agriculture Drive to Park Street.

e Crews will continue removing existing overhead sign structures utilizing nighttime rolling
slowdowns with assistance from Wisconsin State Patrol.

e Crews will begin placing concrete base in the median from Agriculture Drive to the Yahara
River bridge.

o Crews will continue electrical installations throughout the project.

e Crews will continue EB and WB HMA paving operations from Park St to Todd Drive.
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Stage 1B shoulder widening. EB Beltline at Fish Hatchery Road.



strand
Text Box
Stage 1B shoulder widening.  EB Beltline at Fish Hatchery Road. 


AE@@ Ammm@

FLEX LANE FLEX LANE

Madison Beltline Madison Beltline

Work scheduled for the next week (week of 5/10/2021)

e Crews will continue survey and layout operations.

e Crews will continue placing median sign structure shafts from Agriculture Drive to Park
Street.

o Crews will continue electrical installations throughout the project.

e Crews will continue existing median barrier wall and pavement removals from Agricultural
Drive to Park Street.

e Crews will continue storm sewer installation operations from Agricultural Drive to the Yahara
River bridge.

e Crews will continue placing concrete base from Agriculture Drive to the Yahara River bridge.

e Crews will continue mainline HMA paving operations.

Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com

If you would like to be added to the weekly update distribution list, please email your name and
email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website
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Median area to be graded for concrete base near Stoughton Road.


